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. Stage 1: Fiber Design / Wireless Stage 4: Fiber Deployment
| Fiber 2022 Bond Acquisition Deployment of fiber through conduit

2022 bond project Fiber route design and wireless location is in progress.
acquisition are in progress.

Wireless 2022 Bond Stage 2: Fiber & Wireless Approvals Stage 5: Fiber & Wireless
2022 bond project Permit submission and approvals are in Ct_)_nnections
progress. Utility, power, and network
connections are in progress.
Stage 3: Fiber Conduit / Wireless Stage 6: Fiber & Wireless Live
Construction Internet service is ready to connect.
Conduit cable and tower construction are in
progress. E'Lf,;@
Map features are for general reference and may not reflect precise conditions. Data is subject to change. ©2025 Bug Tussel Wireless, LLC. Ty o =
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Fiber 2022 Bond
2022 bond project
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Stage 1: Design
Route design, planning, and
engineering are in progress.

Stage 2: Approvals
Permit submission and approvals
are in progress.

Stage 3: Conduit
Conduit cable and utility
construction are in progress.
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Stage 4: Fiber
Deployment of fiber through
conduit is in progress.

Stage 5: Connections
Fiber splicing and utility, power,
and network connections are in
progress.

Stage 6: Live O] %400]

Internet service is ready to connect @
customers.
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Map features are for general reference and may not reflect precise conditions. Data is subject to change. ©2025 Bug Tussel Wireless, LLC.
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Stage 1: Acquisition
Scouting and lease agreement for
site location are in progress.

Stage 2: Approvals
Permit submission and approvals
are in progress.

Stage 3: Construction
Construction and equipment
installation are in progress.
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Stage 4: Connections
Utility, power, and network
connections are in progress.

Stage 5: Live
Internet service is ready to connect
customers.

Map features are for general reference and may not reflect precise conditions. Data is subject to change. ©2025 Bug Tussel Wireless, LLC.



